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1.1 - What are the risks associated with the

ESBS ETB Payroll Project?

There are inherent risks with moving from a variety of

systems to a single new system and the team at

ESBS will work to mitigate these. However, as with

any large scale project, the transition will be phased in

order to minimise the disruption to ETBs and to ensure

the migration is complete.
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Section 1

I am a Manager in an ETB, how will this 

affect me & what do I need to know?

1.2 - How are we going to resource this

change?

The project costs for the development of ESBS ETB

Payroll Shared Services will be incurred by the

Department of Education and Skills. Once up and

running the ESBS Centre operational costs will be

shared by the 16 ETBs.

Staffing requirements for Transitioning ETBs to ESBS

ETB Payroll Shared Services will be considered by the

Project Management Office (in consultation with ETB

Financial Section) on an ETB by ETB basis as it comes

closer to each ETBs Wave Migration. Additional

resources from the ESBS ETB Payroll Project have only

been made available to the ETBs in Wave 1 at the

current time. We have indicated to ETBs and informed

our Project Steering Group (who have signed off on this

approach) that we will be discussing resourcing with all

ETBs as they head towards their place in the Wave

Migration.

1.3 - What resources will you require from

me/my ETB?

There are a number of key stages to a shared

services project implementation, many of which will

need the expert knowledge of people working in the

ETB sector. Input and assistance will be required for

the process mapping. Representatives have already

been put forward as well by ETBs for the Focus

Group, Process Design Authority and the Project

Steering Group. Each ETB has also nominated a

Transition Lead who will be a key person for each ETB

in linking in with the Project Team. The ETB Transition

Lead will receive ongoing support and training from

the ESBS Payroll Project Team to assist them in their

role. The key responsibilities for the ETB Transition

Lead will include:

• Manage the ETB project for the duration of the

project;

• Identify and assess needs of key stakeholders,

develop a stakeholder management plan;

• Increase awareness, readiness and buy-in

amongst key stakeholders;

• Facilitate two-way communication with the ESBS

payroll project team and the ETB project team;

• Develop and manage ETB transition plan

• Day-to-day project management – project

planning, issue and risk management, local

communications stakeholder management etc.

1.4 - Who will be responsible for managing

legislative changes or changes resulting from a

new Circular to existing payroll records?

It will be the responsibility of the ESBS to implement

legislative changes or changes resulting from a new

Circular being issued.



1.5 - Will the ESBS have bank facilities in

place to fund payroll runs in time should

ETBs experience delays in transferring

funds?

All ETBs will be required to meet deadlines as detailed

in the Service Management Agreement.
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1.6 - When will Payroll Policies be circulated?

A number of Payroll and T&S policies have already been

published. Further Payroll policies will be circulated once

they have been devised by ESBS and approved through

our governance structure.

1.7 - If new funding is provided for projects

across ETBs how will the ESBS ensure that

the same code is used for all ETBs?

A common coding structure, currently in the design

phase is being devised for all ETBs in accordance with

the normal governance cycle. HR in each ETB will be

responsible for assigning the person to the appropriate

code/project.

1.8 - How will overpayments be managed

once a payroll has migrated to the ESBS?

A policy will be developed by the ESBS ETB Payroll

Project which will then be approved through our

governance structure.

1.9 - Who is responsible for tracking

executive order changes in grades?

As outlined in the agreed activity split, the ETB will

retain responsibility for the HR function. The

authorisation remains with the ETBs and the

responsibility for record management remains with the

ETBs.

1.10 - Will the ESBS be checking the

information that has been approved on DCS?

Checking will come from the Document Centric

Solutions (DCS) system. The DCS system contains an

inbuilt rule checker containing all the rules that cannot

be breached. The system also provides extensive on-

line reporting giving budget holders immediate visibility

of budgets, sick leave and contract usage.

1.12 - How will compliance for motor car

indemnity be managed?

The employee will self-certify that they are indemnified

and the approver must certify that they have received

it. There will also be an option to upload certs/receipts

via a portal.

1.11 - Who will be responsible for submitting

CSO?

As outlined in the agreed activity split ETBs will be

required to provide CSO information to the ESBS. The

ESBS will prepare CSO returns and upload on behalf

of the ETBs. A procedure will need to be drawn up to

fully detail how this process will transact. This is

currently under development as part of the detailed

Process flow mapping in conjunction with SMEs from

the ETB sector. The procedure will need to be signed

off by the ETBs via the usual governance cycle. This

procedure will also need to be agreed with the CSO.

1.13 - What happens to legacy data and who

will be in charge of maintaining it?

The Project Team is currently developing a Data

Legacy Strategy.

1.14 - Will the Service Management

Agreement (SMA) be the same for all ETBs

and will ETBs have input into it?

Once the SMA has been drafted, we will circulate to

CE’s for consultation prior to finalisation. There will be

a standard SMA for all ETBs however, this will be an

iterative process and the document may change over

time as ETBs on-board to the ESBS centre.

1.15 - What will the Charge-back Model be for

the ETBs?

The Charge-back Model has not yet been decided but

once finalised it will form part of the SMA.

1.16 - In the ESBS, will there be a helpdesk

for ETBs?

Post go-live, there will be a helpdesk for the ETBs

within the ESBS operations teams.

https://esbsgovie.sharepoint.com/sites/etbpayrollproject/Shared Documents/Forms/AllItems.aspx?id=/sites/etbpayrollproject/Shared Documents/General/30. Operations/ESBS ETB Payroll and T %26 S Policies - Oct 2018.pdf&parent=/sites/etbpayrollproject/Shared Documents/General/30. Operations
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1.17 - What payroll reports will be provided as

part of the new payroll solution?

A comprehensive list of reports was requested as part of

the Payroll RFT. The list was compiled in consultation with

ETBs, the Focus Group and the Process Design Authority.

A new reporting tool called Core Insight will be used by the 

ESBS for reporting which will be a change for all ETBs, 

including those already on the Stability Core system. We 

have established that the Core Insight Tool is capable of 

saving reports in an Excel format.  The Project Team are 

currently in the process of developing our understanding of 

the capabilities of the Core Insight Tool for reporting and 

will also develop a Reporting Strategy for the ESBS.  This 

Reporting Strategy will determine the level of standard 

system reports available and will also determine the rules 

around access to Report creation in the new system.  

1.18 - Who will carry out calculations of

arrears/incremental credits?

This will depend on the period the arrears pertain to i.e. the

system will calculate arrears if they relate to the period post

go-live. Prior to this date, arrears calculations will be carried

out by ETB HR, if it relates to a period that the ESBS does

not have the relevant payroll specific information for in the

new ESBS ETB Payroll System.

1.19 - Who is going to conduct UAT?

A UAT Strategy is currently being developed by the

ESBS Project Team

1.20 - What data cleansing should ETBs do in

advance of migration?

Data cleansing has already started, and the first

iteration is now complete with all ETBs. It is important

that all ETBs keep data in good order in readiness for

migration.

1.21 - Does the ESBS have a policy on

reference data. (e.g. specifically in relation to

gender, marital status and prefixes e.g. Mr.

Mrs. etc.)?

The ESBS Project team, with the ETBs will map the

current Master Data fields to the To Be Master Data

fields. DPER have published a Single Scheme

Databank for its Single Scheme Administration project.

DPER have stipulated which fields are mandatory and

which are optional. Fields which are mandatory will be

included in the To Be Master data.

1.22 - Will T & S payments be a separate pay

group for all claims or will T & S claims for

existing staff be paid along with their salary?

Yes, there will be a separate pay group for all claims

and T & S claims will be paid separately from their

salary.

1.25 - How will matters related to the Single

Public Service Pension Scheme (“Single

Scheme”) be addressed in the ESBS ETB

Payroll Project?

The Payroll system being implemented will be able to

calculate annual referable amounts for the Single

Scheme and will feed this information into the new

Single Scheme databank that is currently under

development by the Department of Public Expenditure

and Reform (D-PER).

1.24 - Will the ESBS ETB Payroll Project

include a Pension module?

The new system will include a pension module. The

management and calculation of pensions will remain a

function of each ETB. However, the ESBS will

facilitate the deduction of pension contributions from

pay.

1.23 - If a pay date falls on a weekend, will the

payment be made on the preceding Friday ?

Yes, if the pay date falls on a weekend, the payment

will be made on the preceding Friday.
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1.26 - How will notional service for the Single

scheme be calculated?

This matter is outside the scope of the ESBS ETB

Payroll project and will need to be addressed by the

relevant Departments that have responsibility for the

implementation of the Single Scheme.
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Section 2
System related questions

2.1 - Can the system ensure the variation in

part-time-hourly rates of pay?

Careful mapping at configuration stage to ensure

correct rates of pay are captured will be required. This

will ensure that the system will be configured to

calculate the correct rates of pay for all staff. In

addition to this there will be standard processes,

policies and procedures in place and will be included in

the detailed process flow maps that are currently under

development.

2.2 - Can the system process Payroll for an

employee on two separate pay scales?

Yes the system will assign multi salary scales / or

hourly rates based on employee contract(s),

pay/expense code, centre and ETB.

2.3 - Will ESBS provide a list of interfaces

from/to new payroll system?

The principles of the Interface Strategy was signed off 

by the Project Steering Group on 25 October; and will 

also be published over the coming month. 

Of note there will be seven interfaces that will be 

required post Go-Live namely: Revenue; Banks; CSO; 

DCS; Teaching Council; Financial Management 

Systems; and Clocking systems. The core objective of 

the Interfaces Strategy is to provide a seamless third 

party interface experience when payroll goes-live in 

the new ESBS CoreHR payroll system. 

2.4 - Will there be a separate database for

payroll and Travel and Subsistence (T&S)?

No, T&S will be a module of the system. Accordingly,

there will be one database for both Payroll and T&S.

The ESBS Centre will process both ETB payroll and

T&S expenses.

2.5 - Can the system facilitate employees who

have more than one car when making a T&S

claim?

Yes, the system will be configured to enable employees

to have more than one car in order to make T & S claims.


